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ABSTRACT 
 
 
 
 
Several studies had shown that many project managers are facing difficulties 
in predicting the approval of Private Finance Initiative (PFI) Project.  This is due to 
the fact that there are many issue that can be linked to delay of approval in PFI 
Project.  This study is carried out with the objectives to identify the cause of late 
approval in PFI Project, at the same time the impacts and strategies to minimize 
delay approval of PFI are also investigate.  The main instrument of data collection 
was questionnaire survey with expects in the construction industry.  The results show 
that there are eight causes, ten impacts and four solutions in the delay of approval in 
(PFI) Project.  The degree of importance for these causes, impacts and the strategies 
to minor this problem will be determined through the questionnaire survey.  From the 
findings of questionnaire survey the researcher will be able to identify the causes, 
impacts and the strategies to minor this problem delay approval in (PFI) Project. 
 
 
vi 
ABSTRAK 
 
 
 
 
Beberapa kajian telah menunjukkan beberapa pengurus projek mengalami 
masalah kelewatan mendapatkan status  kelulusan dasar projek insiatif kewangan 
swasta (PFI).  Ini berlaku di atas sebab – sebab tertentu, kesan dan strategi di dalam 
mengurangkan masalah kelewatan tersebut.  Kajian ini dijalankan bagi 
mengenalpasti faktor – faktor tersebut, kesannya dan strategi bagaimana untuk 
mengurangkan masalah ini.  Melalui kajian literasi, terdapat lapan faktor yang 
mempengaruhi keadaan ini, sepuluh kesan dan empat penyelesaian dalam 
penyelesaian masalah kelewatan projek inisiatif kewangan swasta ini.  Tahap 
kepentingan kesemua faktor, kesan dan strategi ini ditentukan melalui soalan – 
soalan kajiselidik yang telah diedarkan.  Melalui kajiselidik dilakukan ini faktor – 
faktor yang mempengaruhi kelewatan kelulusan projek inisiatif kewangan swasta 
dapat dikenalpasti bersama kesannya dan cara – cara meminimakan masalah ini 
daripada terus berlaku di malaysia.  
